MARKETING DEPARTMENT
MODE OF OPERATIONS

Owner handover

How we acquire clients, organize daily work, review quality, secure approvals and deliver campaigns.

Editable operating manual + concise briefing | 30 October 2026

WHAT THE OWNER IS RECEIVING

THE OPERATING BLUEPRINT

Full start-to-end process, roles, tools, handoffs and controls.

THE DAILY SOP

12 procedures with triggers, inputs, steps, outputs, approval gates and records.

THE HANDOVER CHECKLIST

Access, open work, client state, successor authority and acceptance still need verification.

THE COMPLETE JOURNEY / FROM OPPORTUNITY TO RESULTS

01 / ACQUIRE	Sales or BD prospects, researches, prepares audit and initial proposal; AM is involved.
02 / ALIGN & SIGN	Meeting one → client ready to sign → actual strategy with AM/SM/MM/MB → signed pack.
03 / ACTIVATE	Signed contract moves folder; verified upfront payment gates contracted delivery.
04 / PRODUCE	AM briefs and distributes tasks; holders execute; heads/MM review and comment.
05 / APPROVE & RELEASE	Marketing approval → AM one PPTX → final client approval → archive/schedule/publish.
06 / LEARN	Performance and listening reports, paid-spend evidence, actions for next cycle.

THREE MILESTONES THAT MUST NEVER BE MERGED

READY TO SIGN

Only now does AM start actual-strategy development with SM, MM and MB after meeting one.

CONTRACT SIGNED

Move the SAME client folder out of Quotations to stand alone. Retain its records.

PAYMENT VERIFIED

Start contracted delivery only after required upfront funds and the signed pack are confirmed.

ACQUISITION / SALES OR BD LEADS, AM STAYS INVOLVED

OUTREACH	Visits, researched cold calls, LinkedIn, email campaigns and calls to PMP paid-media leads.
MEETING PREP	SSM audit → initial strategy/proposal → three pricing tiers; study problems and solutions.
MEETING ONE	Online/offline presentation; capture actual client brief; record readiness to sign.
ACTUAL STRATEGY	Only if ready: AM compares proposal vs brief, then works with SM, MM and MB.
MEETING TWO	Printed brief, actual strategy, agreed quotation and contract; client signs all four.

COMMERCIAL START CONDITIONS

SOCIAL MANAGEMENT ONLY

100% of the agreed contract amount before contracted delivery begins.

OTHER SERVICES INCLUDED

At least 50% of the agreed contract amount before contracted delivery begins.

MEDIA FEE AFTER EXECUTION

25% of actual media expenses. Actual-expense basis, taxes and billing terms follow the agreement.

TOOLS / EACH RECORD HAS A PLACE

WHATSAPP	AM’s client communication group: client, PMP owner, MM and relevant stakeholders.
TASK SHEET	Execution stage, accountable holder, priority, dates, deliverable links, reviewer/holder notes.
DRIVE	Quotations before signing; standalone client folder after signing; monthly production folders.
CONTENT CALENDAR	Working PPTX on Drive; review comments stay on the same calendar.
CLIENT PRESENTATION	AM collects finalized work into one PPTX; approval must reference the presented version.
DEMO WEBSITE	Training/reference only; not verified finance, shared task data, real publication or Drive automation.

ACCOUNT MANAGER / THE EXECUTION COORDINATOR

BEFORE THE SALE

Involved in preparation and meetings; captures actual brief and leads readiness-gated actual strategy.

DURING PRODUCTION

Writes/distributes briefs, assigns accountable tasks, monitors dates/inputs and follows comments.

AT CLIENT REVIEW

Gathers finalized work in one PPTX, presents, records approval and routes rejected tasks back.

WHO DOES WHAT / TEAM RELATIONS

LEADERSHIP & GROWTH	MM: strategy, internal approval and video quality. BD/Sales: acquisition and commercial materials.
ACCOUNTS	AM coordinates the project across teams; coordination does not automatically create line authority.
CONTENT	Head of Content + Senior and Junior Writers: create, submit and quality-review copy/calendars.
DESIGN	Head of Design + Graphic Designers 1/2: create, correct and quality-review design work.
VIDEO	Video Editors 1/2 report directly to MM; MM performs video-quality review and internal approval.
DISTRIBUTION	SM: calendar/strategy/reporting/community and publishing. MB: actual strategy and paid execution.

TASK CREATION / MAKE OWNERSHIP TRACEABLE

BEFORE ASSIGNMENT	Actual brief, scope and inputs available; signed pack and required payment confirmed.
ONE ACCOUNTABLE HOLDER	Task ID, account, task/brief, priority, deadline and expected output/reference.
WHILE EXECUTING	Update start/end dates, stage, blockers, output link and holder notes.
BEFORE HANDOFF	Check completeness; route to the named reviewer rather than assuming a finished file is approved.
AM FOLLOW-UP	Track missing inputs, review queues, client decisions and carryovers. Exact SLAs remain unconfirmed.

SUBMISSION / CONTENT AND CREATIVE ARE DIFFERENT

CONTENT WORKING FILE

Submit on sheet + upload monthly calendar PPTX to Drive. Receive/execute comments in that same calendar.

DESIGN & VIDEO REVIEW

Keep sheet and references current. Draft-review location is not yet confirmed; do not invent one.

FINAL CREATIVE ARCHIVE

Monthly Design/Video folders contain only final internally and client-approved copies.

THE APPROVAL CHAIN / NO SKIPPED LAYERS

CONTENT QUALITY	Head of Content reviews the writers' output.
DESIGN QUALITY	Head of Design reviews Graphic Designers 1/2 output.
VIDEO QUALITY	Marketing Manager reviews Video Editors 1/2 output.
FINAL INTERNAL	Marketing Manager approves after quality review; record video checks as distinct decisions.
CLIENT APPROVAL	AM gathers ONE PPTX; client approves the presented version.
PUBLICATION	SM receives approved calendar/presentation. Paid work remains a separate MB execution path.

REVISIONS / THE TASK STAYS OPEN

REVIEWERS COMMENT

AM, MM and relevant heads give actionable feedback with author and context.

HOLDER EXECUTES

The accountable holder implements every comment and records how it was addressed.

REVIEW AGAIN

Repeat applicable quality and MM reviews; revised client material returns for renewed approval.

SOCIAL MEDIA / MORE THAN PUBLISHING

CALENDARS & STRATEGY

Gather all private-label calendars and contribute/create social strategy.

EXECUTION & COMMUNITY

Schedule/publish approved calendars and reply to private-label page comments.

REPORTING & LISTENING

Create performance and listening reports; feed evidence into the next strategy cycle.

DAILY CONTROL LOOP / PROPOSED FOR CONFIRMATION

OPENING CHECK	AM + heads/MM review due work, ownership, missing assets, blockers and pending client decisions.
EXECUTION UPDATES	Holders maintain sheet, output references and responses to comments.
REVIEW QUEUE	Heads/MM record quality decisions and comments; AM follows unresolved items.
RELEASE CHECK	AM checks client PPTX approval; SM checks approved calendar, schedule and community issues.
CLOSING CHECK	Reconcile tasks and daily-finished log; identify carryovers and next owner. Times/SLAs are not confirmed.

MEASURE WHAT EXISTS / NEVER FABRICATE EVIDENCE

WORKFLOW HEALTH

Use actual records of open tasks, blockers, pending reviews and revision loops.

CLIENT PERFORMANCE

SM reports organic performance/listening; MB reports paid results and actual expenses.

NEXT ACTIONS

AM/MM coordinate evidence-led changes. Account-specific reporting dates and KPI baselines need agreement.

EXCEPTIONS / KEEP CONTROL WHEN WORK GOES OFF PLAN

NOT READY TO SIGN	Stay in pre-sales; actual-strategy development remains pending.
MISSING FUNDS / INPUTS	Hold the relevant delivery/handoff; record missing evidence and responsible follow-up.
REJECTED WORK	Keep/reopen task; owner executes comments; reviewers decide approval.
POST-APPROVAL CHANGE	Route changed material through required reviews and renewed client approval.
MM UNAVAILABLE	Owner appoints an authorized successor/delegate; no invented bypass or self-appointed authority.

WHAT THE OWNER MUST CONFIRM

PEOPLE & AUTHORITY

Confirm retained or delegated MM approval duties, backup reviewers and remaining proposed reporting lines.

OPERATING STANDARDS

Confirm daily cadence, SLAs, escalation route, response times and draft-review location.

COMMERCIAL CONTROLS

Confirm payment verifier, balance schedule, media funding, taxes and actual-expense fee basis.

HANDOVER CHECKLIST / COMPLETION NOT YET ASSESSED

CLIENT STATE	Private review of scopes, strategies, contracts, payments and current approval versions.
WORK IN PROGRESS	Open tasks, unresolved comments, blockers, publishing calendars and reporting obligations.
ACCESS & ASSETS	Review secure access/ownership for Drive, WhatsApp and platforms; transfer where required.
PEOPLE & CONTINUITY	Current MM authority and any necessary delegation; role/reporting relationships confirmed.
PROOF & ACCEPTANCE	Walk one full client example and one rejected-task loop; record owner acceptance and exceptions.

COMPANY RESOURCES / ACCESS IS NOT UNIVERSAL

HIGGSFIELD	Video Editors VE-01/VE-02 ONLY. Forbidden for every other team member.
CLAUDE + CHATGPT	Company-provided subscriptions; confirm named seats, licence and data-use rules.
CANVA + ADOBE	Company-provided software; exact applications and seat assignments remain to confirm.
HARD DRIVES	Several company drives exist. Register asset, location, contents and named custodian; custody not yet assigned here.

SHOOTING OPERATIONS / PEOPLE, DATA AND EQUIPMENT

AM COORDINATION	Arrange outsourced video/photo team, podcast guests and PR person.
SM DATA HANDOFF	Collect footage/photos from videographer/photographer; hand to assigned editors/designers.
SM ACCOUNTABILITY	Full accountability for memory cards and studio tools; capture behind-the-scenes content.
RECOMMENDED RECORDS	Shoot brief, asset issue/return, transfer reference, receiver check and backup/custody confirmation.

MONTHLY TEAM APPRAISALS / A DISTINCT OPERATING CYCLE

EVERY MONTH	Use approved role-specific forms; preserve private employee evidence and data.
SELF + MANAGER	Employee self-rating before the meeting; manager rating and gap discussion.
WEIGHTS / SCALE	30% core, 50% role KPIs, 10% development, 10% culture. Scale 1–5; justify 1/2/5.
DEVELOPMENT	Record achievements, blockers, feedback and next SMART goals; follow quarterly OKRs monthly.
COMPLETENESS	Do not interpret blank-as-zero totals as completed reviews or make pay/promotion automatic.

OWNER HANDOVER / ACCEPT THE SYSTEM, THEN VERIFY THE LIVE STATE

The operating blueprint is documented.

Next: confirm authority, review active accounts and access, resolve open work and record owner acceptance.

Use the SOP document for execution. Use the private task sheet and company tools for live records.